
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:52 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 757 Date: 01-Apr-2013 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 301

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rain (AM) and cloudy (PM)

GENERAL:
•Email review
•Call from Don McDowell (CONCO) saying that the SCC pour is still on for tomorrow at 1100 hrs. He
asked for the gates to be opened to the storage yard on Burma Rd so the guys from Precision (FSHCC)
could get in to set up for the FSHCC pour next week.
•Call from Gary Brandt (CONCO) requesting the slump flow for the SCC mix to be used in tomorrow’s
pour. I let him know that it is 650mm +/- 50mm. He also said that the FSHCC pour might be next Tuesday
April 9th at 1900 hrs. He also asked if the 20 second test pour per volumetric mixer truck can be
performed the day before the pour. I said it is OK as long as the trucks stay on site until use.
•Call from Mark MacDonald (ABF) requesting me to come out to Hinge A to see the barrier rail alignment.
There are some holes that do not line up. Pictures were taken and I showed them to Paul Jefferson.
•In the afternoon I filled out the TL-502 tags for the concrete cylinders taken from the March 21st Hinge KE
top deck pour.
•Diary work

I accrued 9 hours of overtime working on this Caesar Chavez day.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Rafael GomezCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 757 Date: 01-Apr-2013 Monday

Bid Item: 001 0-adl-EFA.235CCO-235 YBI Additional Design Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

3.00

000439

0.00

No

0.00 0.00

VEHICLE

3.00

000047

0.00

No

0.00 0.00

VEHICLE

3.00

000046

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP NICOLE ZBYCZIKSurveyor 3.00 0.00 0.00 3.00

APP MICHAEL BONNICISurveyor 3.00 0.00 0.00 3.00

OTH DAVID ADAMSSurveyor 1.00 0.00 0.00 1.00

Diary: Dispute

CCO # 235

Surveyors are on site to observe the position of Hinge KE with regards to the paving. They were on site for
about 3 hours.

001 0-adl-EFA.235
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